
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 3/9/07 8/31/07

1 REF2.080 Increment 15 3/9/07 8/31/07

2 REF1.01700 10A Launch 8/9/07 8/9/07

Group_1: 2. Safety 8/23/06 1/7/07

4 501B-031.07005 Coldbag/ICEPAC (10A) Phase lll FSR DP Ph lll FSR
-45 days

8/23/06 8/23/06 8/23/06

5 501B-032.07005 Coldbag/ICEPAC (10A) Phase lll FSR L-10 10/7/06 10/7/06 10/7/06

6 501B-046.07005 Coldbag/ICEPAC (10A) Phase lll GSR DP Ph lll GSR
-45 days

11/23/06 11/23/06 11/23/06

7 501B-047.07005 Coldbag/ICEPAC (10A) Phase lll GSR L-7 1/7/07 1/7/07 1/7/07

Group_1: 3. CoFR 6/28/07 6/28/07

9 501B-085.07005 Coldbag/ICEPAC (10A) CoFR Endorsements L-6 weeks 6/28/07 6/28/07 6/28/07

Group_1: 4. Research & Mission Integration 9/7/05 9/7/05

11 501B-001.07005 Coldbag/ICEPAC (10A) Questionnaire I-18 9/7/05 9/7/05 9/7/05

Group_1: 5. Payload Engineering Integration 12/23/06 12/23/06

13 501B-045.07005 Coldbag/ICEPAC (10A) P/L Verification Data
(Stage Analysis)

L-7.5 (P,s,A) 12/23/06 12/23/06 12/23/06

Group_1: 7A. POIF Training 8/9/05 1/7/06

15 501A-016.07005 Coldbag/ICEPAC (10A) P/L Trainer Development
Specification

CDR 8/9/05 8/9/05 8/9/05

16 501A-017.07005 Coldbag/ICEPAC (10A) TST Process CDR to CDR
+4

8/9/05 8/9/05 12/8/05

17 501B-003.07005 Coldbag/ICEPAC (10A) Start Reflight P/L Training I-16 (P) I-14
(s,SS,A)

1/7/06 1/7/06 1/7/06

Group_1: 8A0. KSC Data Sets/Products 3/25/07 3/25/07

19 501B-072.07005 Coldbag/ICEPAC (10A) KSC TRDS Orbiter to
Middeck TGHR Table

L-4.5
(P,s,SS)

3/25/07 3/25/07 3/25/07

Group_1: 8C. KSC On Dock 2/6/07 3/9/07

21 501B-062.07005 Coldbag/ICEPAC (10A) H/W O/D @ JSC For
Middeck Bench Review

L-6 2/6/07 2/6/07 2/6/07

22 501B-070.07005 Coldbag/ICEPAC (10A) P/L T/O (KSC) L-5 3/9/07 3/9/07 3/9/07
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Group_1: 8E. KSC Middeck Hardware 6/24/07 6/24/07

24 501B-086.07005 Coldbag/ICEPAC (10A) P/L MDK Stowage
Hardware O/D @ JSC for JSC Bench Review

L-1.5 6/24/07 6/24/07 6/24/07 6/24
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